System Configuration Team (SCT)

Reasonable & Prudent Measure #26
Meeting Notes
February 20, 2003

1. Greetings and Introductions.

The February 20, 2003 meeting of the System Configuration Team was held at the
National Marine Fisheries Service offices in Portland, Oregon. The meeting was chaired by Bill
Hevlin of NMFS and facilitated by Richard Forester. The agenda and a list of attendees for the
meeting are attached as Enclosures A and B. Hevlin read a round of introductions, a review of
the agenda and the notes from the latest SCT meeting.

The following is a distillation (not a verbatim transcript) of items discussed at the
meeting, together with actions taken on those items. Please note that some enclosures referenced
may be too lengthy to routinely include with the meeting notes; copies of all enclosures referred
to in the minutes are available upon request from Kathy Ceballos of NMFS at 503/230-5420.

The Corps’ Mike Mason noted that he is retiring this Friday, so this will be his last SCT
meeting; he introduced Dana Knutsen, who will be replacing him, at least temporarily, as COE
Walla Walla District Representative. Hevlin thanked Mason for his years of service and
invaluable input to the SCT process.

2. The Dalles Spillway Wall Progress Update.

The Corps’ Mike Langsley described the current status of the spillway wall construction
project at The Dalles, saying that, overall, the project is going well. The next checkpoint is the
spring balloon tag test, he said; we’ll be looking at a range of spill volumes from 8 Kcfs to 21
Kecfs per bay. That next test is our next go/no-go decision, he said. So you’re looking for good
survivals? Hevlin asked. We need to find out at what spill per bay we have good survival, and at
what volume survival starts to fall off, Rock Peters replied. We also need to find out where the
break point is for optimal adult passage, as well as for good tailrace egress conditions, said
Langsley.

The bottom line is that we have seen high rates of delayed mortality in juveniles that pass
at the south end of the spillway and get entrained in the lateral flow there, said Langsley; that is
obviously reflected in the total project mortality numbers at The Dalles, and we think this project



will help reduce that mortality. Fish passing the north end of the spillway encounter more
training wall-like conditions and survive at a much higher rate, he said.

What is the cost of the wall? Hevlin asked. About $10 million, replied Norm Tolonen. So
the go/no-go decision is on the additional CFD modeling, and the spring balloon-tag test? Ron
Boyce asked. Correct, Langsley replied. And what are the criteria the Corps will use to make that
decision? Boyce asked. That hasn’t yet been established. Langsley replied.

So the decision you want from us today is to recommend that you go forward with plans
and specs, but the actual contract wouldn’t be awarded until July? Hevlin asked. Correct,
Langsley replied. And when would the spill test take place? Ken Barnhart asked. May or June,
Langsley replied. Does the SCT support this proposal? Forester asked. No SCT opposition was
raised to this project at today’s meeting. And the go/no-go decision will be made when? Forester
asked. Probably at the SCT’s June or July meeting, was the reply.

3. FFDRWG Update.

A. B2 Corner Collector. John Kranda said this project is going well and should be
finished ahead of schedule, in time for use during the 2004 passage season. The project is also
within budget, he added.

B. The Dalles Adult Channel Improvements. Tolonen said this project is now nearly
complete, and has gone very well.

C. John Day Ladder Improvements. This project is now essentially complete as well and
the will be operational in time for the 2003 passage season, said Kranda.

D. SBC/SWI Removal at Lower Granite. Mason reported that the contract for this
project was awarded January 31. The contractor started work on February 17; the work is going
extremely well, and all of the components will be removed by March 1. The contractor is
working at least two shifts per day, Mason said.

At our last meeting, we asked Walla Walla FFDRWG to develop a low-flow study
proposal, Hevlin said; they have now done so, and NMFS supports the plan that was developed.
Unless the Lower Granite water supply forecast falls below 13 MAF, the test will go forward.

With respect to the study plan, Tim Wick said it now appears that flows will be low
enough to trigger maximum transport at the Lower Snake collector projects; that means the most
likely scenario is an 18-day test. He went briefly through the anticipated test pattern; two days of
12-hour BiOp spill followed by two days of 24-hour RSW operation with 8 Kcfs-12 Kcfs of
training spill. We’ve increased the number of radio-tagged fish to be released to 1,300 chinook
and 400 steelhead above the dam and 400 chinook below the dam. We’ve also doubled the
number of hydrophones, he added.

Which forecast will you use to make the determination on the test duration? Steve Pettit
asked. The March final, Steve Rainey replied. Boyce said that, to him, it makes more sense to
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wait until May to see what flows will actually materialize at Lower Granite. In response to a
question from Pettit, Wick said no further meetings on the test protocols have been scheduled at
this time. There will be a need for close coordination between the Corps and FPAC on the timing
of this test to avoid putting a significant percentage of the migration into Little Goose pool under
poor migratory conditions, Pettit observed. No problem, Wick replied. So the final proposal will
go out for comment? Forester asked. Correct, was the reply.

E. Lower Monumental Spillway Repairs. Mason said the Lower Monumental spillway
repairs are now complete; the project is ready to spill in 2003, if spill occurs.

F. Progress of the Committees Working On Multi-Year Passage Improvement
Planning for The Dalles, John Day, McNary and the Lower Snake Projects. These committees
have now been established, said Peters; a meeting has been set for March 6-7 at The Dalles,
essentially a brainstorming session to get all of the ideas for The Dalles out on the table. A
similar meeting has been set for tomorrow (February 21) in Walla Walla, said Rainey. Rebecca
Kalamasz said tomorrow’s meeting will focus on configuration options for all of the Walla
Walla District projects. And what’s the time-frame for the development of the draft Walla Walla
District plan? Hevlin asked. We should be able to give you some input at the March SCT
meeting, Kalamasz replied.

4. SRWG Update.

The focus of this agenda item was studies which may need to be modified or deferred due
to the forecast low water year. Peters said he had sent out an email yesterday announcing a
meeting on this issue next Friday, March 7. We’ll be basing that discussion on BPA’s weekly
flow forecasts; because those are the best forecasts available, currently, he said; we need to talk
about the fact that we’re likely going to have to make some hard decisions. The projects we’ve
identified as potentially problematic given the low water year include the Bonneville juvenile
work, Bonneville adult fallback, and the summer work at John Day. It would be helpful if you
could give us some specifics about the thresholds under which the tests may be curtailed, Boyce
said.

What about Walla Walla District? Hevlin asked. Basically the types of studies that would
be affected are those that rely on certain spill conditions, including the Lower Granite RSW
study, project survival at Ice Harbor, and the work at McNary, Kalamasz replied. There is also a
question about whether we want to study kelt transport in a low-flow year, she added. Is there a
meeting at which the Walla Walla District studies will be discussed? Boyce asked. We could put
together a conference call to discuss the transport study and the kelt study, Kalamasz replied.
That would probably be a good idea, Hevlin said.

5. FY’03 CRFM Program
Kranda distributed the most recent version of the FY’03 CRFM measures worksheet,
dated February 20 (Enclosure C). He said the final FY’03 appropriation was $85 million; with

savings and slippage; we’ll likely have a work allowance of $70 million initially. We’ll be
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scrambling right out of the gate to get savings and slippage restored, he said; by the end of
February, we’ll already have spent virtually the entire Portland District share of that
appropriation. We’ll be out of continuing resolution today, he said; it will likely be another
couple of weeks before the money actually arrives.

Kranda noted that there are a few changes to the current version of the FY’03
spreadsheet; these revisions are highlighted in grey. He spent a few minutes going through the
new figures, all reductions in the initial cost estimates. The total cost of the FY’03 program
(including the add-on items at the bottom of the spreadsheet) is now $85.95 million. To me, said
Kranda, that’s close enough to the final appropriation amount that there is no need for us to talk
about any further cuts at this time; our direction from Corps upper management is that we should
continue to “lean forward,” and they will find us the money we need, Kranda said.

The group offered a variety of clarifying questions and comments, to which Kranda
responded. Mason added that the Chief Joseph flow deflector project was authorized in the
FY’03 budget. That $500,000 appropriation will be separate from CRFM, and used for plans
and specs this year; the total cost of the project is expected to be in the $20 million range. David
Wills noted that the Chief Joseph flow deflector project is the only new start for the Corps in the
entire country this year.

6. FY’04 CRFM Program.

Kranda said he doesn’t have an FY’04 spreadsheet yet, but should have one in time for
the March SCT meeting. The president’s request for FY 04 is $95 million, and the current
preliminary estimate of the total cost of the FY’04 CRFM budget is $90 million, but a lot will
change, Kranda said. If we decide to proceed with Ice Harbor RSW and The Dalles spillway
wall, the FY’04 program could get significantly more expensive, Kranda said; the tail of the
Bonneville corner collector is another major FY’04 construction item. Also, he said, we will
likely see some high-cost research work at Bonneville, The Dalles, the estuary and for delayed
mortality in FY’04. Remember also that we’re in a configuration decision process at John Day,
he said; it’s possible that we may want to start screen construction at that project next year. And
when will the decision on Ice Harbor RSW construction be made? Boyce asked. October, once
the data from the 2003 RSW test at Lower Granite has been analyzed, Hevlin replied.

7. Next SCT Meeting Date.
The next meeting of the System Configuration Team was set for March 20. The April

meeting was scheduled for April 17, but may be canceled. The May meeting was set for May 22.
Meeting summary prepared by Jeff Kuechle, BPA contractor.



